SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 8:45AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 421 Const Calendar Day: 616 Date: 10-Feb-2014 Monda

y y _ _ aay 04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM
Condition Clear, warm

Diary: Dispute
General Comments
Bill Casey staff meeting 0800-0900. Track progress of FWS installation of mechanical piping. Misc. MEP .
paperwork and write diaries.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
Di ary: Dispute
10" DIP installation 001  O-MSI-EFA.187 —~
The FWS crew, including Josh Johnson, took delivery of the E.H. WACHS split frame pipe cutting and
groove head tool and spent the shift being trained about it's operation. The E. H WACHS representitive
indicated that the training is included in the rental cost of the machine.
The machine is needed to groove the 12" CCSF Water Main and the 10" CCSF Sewer Force Main at the
west end of the Skyway piping system. The grooving of the pipe is required to make the connection
between the SAS systems and the Skyway systems with a Victaulic fitting per the directions given in RFI
3485R01 and R0O2.
| indicated to Tom Colombo that the costs of the tool rental should be invoiced under CCO 187.
To operate the tool, FWS used an air compressor.
A section of 6" DIP was procured from the manufacture, then shipped to another facility to be trimmed and
a flange attached. The flange is for attachment to the Skyway piping. Two shipping charges were
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accumulated (from the manufacture to the off-site facility for modification, then from the off-site facility to
Pier 7.)
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